
February 12, 2013 

• . 
Environmental 
Operations, Inc. 
CLEARING THE WAY RECEIVED 

FEB 1 k 2013 

AWM D/WRJA 

Mr. Bruce Morrison 
Project Manager 
U.S. Environmental Protection Agency, Region 7 
11201 Renner Boulevard 
Lenexa, KS 66219 

RE: Monthly Progress Report 
Solutia - John F. Queeny Plant 
St. Louis, Missouri 
EPA ID No. MOD 004 954 111 

Dear Mr. Morrison: 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-00 15 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period  

January 1, 2013 - January 31, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

. EOI received the second shipment from Regenesis on January 2, 2013. 

• The second injection event in the FF Area, APA, and FBCSA began on January 7, 2013. 
The event was completed on January 24, 2013. The FF Area had 56 injection locations, 
the APA had 69 injection locations, and the FBCSA had 60 injection locations. 

• EOI received the EPA letter dated January 18, 2013 from Bruce Morrison regarding the 
Annual Baseline Groundwater Monitoring Report. EOI will make the requested revision 
to include data from the first injection event. EOI also proceeded with implementing the 
revised groundwater sampling schedule as presented in the report and the modification 
for LPZ-2 noted in the letter. 

• EOI initiated the groundwater sampling event with collection of site-wide groundwater 
levels starting on January 30. 2013. 

• EOI initiated delineation on January 23, 2013, in the \TV Area for PCB concentrations 
less than 100 and greater than 10 parts per million. 
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Mr. Bruce Morrison 
February 12, 2013 

Estimate of the percentage of the project cothpleted during the reporting period 

• 4% 

Description of the projects scheduled for completion during the reporting period which were not 
completecL statement explainmg why and updated completion date.  

Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period.  

Not applicable 

Description of the projects and actions which are scheduled for the following reporting period.  

• EOI will continue delineation in the VV Area for PCB concentrations less than 100 and 
greater than 10 parts per million. 

• EOI will complete the groundwater sampling round which began in January 2013. 

• EOI will submit a letter outlining plans for investigation in the vicinity of MW-38A and 
MW-38B. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
larryrenvironrnenta1ops.com  or matt@environrnentalops.com . 

Respectfully submitted, 
ENVIRPNMENTAL OPERATIONS, INC. 

Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Matt RobinsonlEOl 
Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell/MDNR 
Mr. Rich Nussbaum/ MDNR 
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